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BACKGROUND 

In April 2003, EPA's Office of Solid Waste and Emergency Response 
(OSWER) announced two closely related initiatives regarding the cleanup and 
reuse of contaminated sites: the One Cleanup Program (OCP) and the Land 
Revitalization Initiative (LRI). The One Cleanup Program strives to foster 
consistent approaches throughout EPA's various cleanup programs. The Land 
Revitalization Initiative identifies methods to facilitate cleanup and productive 
reuse of contaminated properties. The two initiatives are mutually supportive 
with common objectives. The Land Revitalization Agenda (LRA) identifies 60 
actions that EPA Regional Offices can champion to facilitate reuse of 
contaminated properties as part of the cleanup. 

Under the LRI, the EPA Regional offices were asked to develop work 
plans to facilitate cross-programmatic Coordination and communication to 
enhance land revitalization efforts. OSWER's "Guidelines for Regional Reuse 

P/ans" identified five core national revitalization priorities for each Region 
to include in its work plan. One of these five priorities is to develop a 
geographically based pilot project that demonstrates the coordinated Use of 
multiple authorities in cleaning up and facilitating reuse at multiple sites. Each 
Regional Office was requested to identify a geographic area for an OCP/LRA 
pilot  s tudy.  OSWER provided "Guidelines to Regions for  Select ing anf  
Conducting Area-Wide Cleanup Pilot Projects through the One Cleanup Program 
and Land Revitalization Agenda " to assist the Regions in this process. 

In August 2003, Region III finalized its Land Reuse Work Plan which 
identifies the Region III Land Revitalization Team, current Regional revitalization 
efforts and future plans to implement the fiye core national priorities and actions 
identified in the LRA. This document presents the action plan for Region Hi's 
area- wide cleanup pilot. This action plan identifies the Region III geographic 
area that will serve as the pilot project study area, program coordination, goals and 
objectives, required resources and public involvement strategy. 

DESCRIPTION OF THE PILOT PROJECT 
Regions were encouraged to "design area-wide pilot projects to study and 

propose solutions to large, complicated sites that cannot easily be solved by using 
a single program or authority." Region Hi's Land Revitalization Team developed 
a potential list of areas to be considered for the area-wide pilot project. Although 
a number of areas were good candidates, Region ID selected an area in; northeast 
Maryland to be an area-wide pilot. 
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The pilot area is.an underutilized industrial park located along the Little 
Elk Creek in Cecil County, MD just west of the town of Elkton. This area was 
chosen primarily based on concerns expressed by the Maryland, Department of 
Environment (MDE) about widespread groundwater contamination coming from 
numerous active and inactive facilities. The area provides an ideal opportunity to 
promote,One Cleanup Program concepts because the facilities in the study area 
fall under the jurisdiction of different federal and state cleanup programs. 

The core area of the pilot project is the: Triumph Industrial Park, which has 
both operating and closed facilities, and other properties surrounding it. , 
Historically, the area was first used as a fireworks and munitions production 
facility supplying military ordnance for World War II. Since closure of the 
munitions plant following the war, other manufacturing and industrial operations 
moved into the area. Dump sites and ordnance related materials have been found 
in portions of the proj ect area. Several facilities ;are performing investigations 
and/or cleanups under EPA's or the State's Superfund and Resource Conservation 
and Recovery Act (RCRA) cleanup programs. The U.S. Army Corps of Engineers 
(ACOE) has identified portions of the target area as Formerly Used Defense Sites 
(FUDS). 

Groundwater investigations show widely distributed volatile organic 
contamination throughout the pilot area. PCE, TCE and perchlorate are the 
primary groundwater contaminants of concern in the area.?? The groundwater 
contamination may also be impacting surface water and sediment quality in the 
Little Elk Creek. Because the Little Elk Creek flows through the core of the 
industrial area, the name chosen for the pilot is "The Little Elk Creek Area-Wide 
One Cleanup Program Pilot." 

The industrial park is strategically located along the 1-95 corridor, but 
underutilized because of contamination issues.. Groundwater contamination in this 
area may be hampering development of the region. Unemployment in the area is 
high (?%) and reuse of this industrial area would improve job opportunities for the 
community. Properties surrounding the industrial areas are also sought for 
residential growth. Better understanding of the groundwater contamination in the 
area is needed to assist residential development efforts. 

Geographic Description of the Pilot Area 

Please refer to the map in Appendix 1 for a visual representation of the 
pilot project area. Appendix 2 contains a listing of all sites and facilities that are 
part of the pilot investigation. 

The pilot area borders the western edge of the town of Elkton Maryland. It 
includes the geographic boundaries of the former Triumph Explosives, Inc (TEI) 
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plant and areas to:, the south and west.of the TEI property. Parcels of the former 
TEI property are currently owned by several owners. The TEI property is 
bounded by Laurel Run and Nottingham Road to the west, 1-40 to the south, 
Zeitler Road to the north and the town of Elkton to the east. The project area also 
includes two fireworks manufacturing facilities and associated dump site south of 
the TEI property and 1-40;: and the Sand, Gravel and Stone Superfund site, located 
about 1 mile west of the TEI property. The Little Elk Creek flows directly 
through the center of the TEl property. Total acreage of the pilot project area is 
estimated at xxxx. 

PROJECT COORDINATION 
The purpose of the Little Elk Creek area-wide pilot project is to promote 

cross-program coordination, planning and ideas about cleanup and reuse of 
contaminated areas. Representatives of EPA Region Ill's and MDE's cleanup 
programs will work together as a team to identify long term goals and short term 
objectives for.the Little Elk Creek project. This EPA/MDE team will establish 
goals and objectives and measures of success for the pilot project and track 
progress and report accomplishments and lessons learned. 

MDE and EPA met on January 28, 2004 to delineate the geographic scope 
of the project and to identify the target facilities that would be reviewed as part of 
the pilot. The team recommended forming two workgroups to focus on different 
aspects of the project: a Technical Workgroup and a Land Revitalization 
Workgroup. 

The focus of the Technical Workgroup is to share data and information to 
gain a comprehensive understanding of groundwater flow, contaminant sources 
and extent, and potential exposure pathways. Site managers, geologists and risk 
assessors will form the core of the Technical Workgroup. Art O'Connell (MDE) 
and Deb Goldblum (EPA) will co-lead the Technical Workgroup. 

The focus of the Revitalization Workgroup is to coordinate with the 
community and ensure that cleanup efforts work in concert with redevelopment 
needs for the area. The Revitalization Workgroup will be co-led by Kristeen 
Gaffney (EPA) and Karl Kalbacher (MDE). 
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PARTICIPATING PROGRAMS AND CONTACTS 

EPA Region III 

Superfund Contacts: 
Peter Ludzia, Section Chief, Remedial program 
Deb Rossi, RPM, Sand Gravel and Stone site 
Kristeen Gaffiiey, Land Revitalization and Brownfields Redevelopmnet 
Lorie Baker, Site Assessment Manager 

RCRA Contacts: 
Bob Greaves, Branch Chief, RCRA General Operations 
Deb Goldblum, RCRA Redevelopment 

.... Barbara Smith, RPM, GE Railcar site 
Linda Holden, RPM, ATK Tactical Systems/Thiokol site 

Watersheds: 
Bemice Pasquini ^ 

j 

Federal Facilities: 
Paul Leonard, Section Chief, Federal Facilities 
Mark Stephens, FUDS Coorinator 

Chesapeake Bay Program 

Maryland Department of Environment 

Hazardous Waste Program: 
Butch Dye 

Environmental Restoration and Redevelopment Program 
Karl Kalbacher 
Art O'Connell 
Mark Alex Cox 
Eugene Dejoise 

Water Management Administration 

County Participation 

To be determined. The Cecil County Health Department will be consulted 
on environmental conditions and site specific cleanup issues. The Cecil 
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County Offices of Economic Development and. Planning, Zoning, Parks & 
Recreation will be consulted on the community's development plans for 
the target area. 

Community Participation 

To be determined. 

GOALS AND OBJECTIVES 
The goal of the Little Elk Creek pilot project is develop a collaborativej cross-
programmatic approach to address the groundwater contamination problem and 
support development and reuse needs of the surrounding community. The focus 
of this project will be on re-utilization of the industrial area with an effort to 
cleanup as much contamination as possible with the available resources provided 
and protect public health. 

Long-term Objectives 

The long-term objectives for the Little Elk Creek pilot project are to: 

• Create a collaborative working environment between state and federal 
cleanup programs to address a widespread contamination problem affecting 
multiple properties. 

• Educate EPA and State agency staff on the One Cleanup Program and Land 
Revitalization principles and incorporating these principles into the pilot 
project. 

• Synthesize data analysis from different types of environmental studies and 
assessments to establish common cleanup goals and standards for all sites 
in the area. , 

• Investigate innovative,approaches to address liability concerns across a • 
multi-site area. 

• Prioritize cleanup activities to meet the community's needs for reuse of the 
area. 

• Establish short and long term measures of success. 

Create a webpage to showcase progress. 
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Short-term Objectives and Tasks: 

The following short term objectives and tasks will be conducted to support the long 

term project objectives identified above: r 

1. The Technical Workgroup will analyze data from site investigations to 
identify cross contamination issues and to develop understanding of the 
overall groundwatief contamination problem facing the geographic .area. 
The Technical Workgroup will make recommendations on cleanup 
priorities in the area and share cleanup approaches applied for each site. 

Tasks: 
• Review existing data from site investigations. J 

• Organize data and technical information into a common format. 
• Evaluate pathways of exposure. 

Prepare a fact sheet summarizing groundwater conditions in the 
project area and recommend additional sampling to fill data gaps. 

• Prioritize investigations and cleanups based on bpth protection of 
human health and environmental conditions and community reuse 
needs. 

• Ensure coordination of cleanup .activities. 
Coordinate with the ACOE as necessary on site cleanup activities. 

2. The Revitalization Workgroup will engage the local community to ensure 
that community redevelopment needs are incorporated into the cleanup 
process. The Revitalization Workgroup will keep the community updated 
and informed on progress of the pilot. 

Tasks: 
Contact the Cecil County Health Department and the Cecil County 
Offices of Economic Development and Planning, Zoning, Parks & 
Recreation to discuss the pilot project. 
Identify community groups, including development and industrial 
interests, environmental groups, local officials arid neighborhood 
associations and solicit their iriput into the goals 6f the project and 
the action plan. 

• Review long range zoning and development plans for the area. 
• Investigate development opportunities for the area and identify ways 

to foster reuse for the community development plans for the target 
1  . . .  r  

area 
Develop a public participation plan including press events, fact 
sheets, website, etc to publicize our successes and to encourage 
participation in the pilot. 

• Counsel the community on sources of federal and state funding or 
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other forms of assistance to support the cleanup and redevelopment 
U•" of contaminated sites. 

3. The Technical Workgroup and Revitalization Workgroup will work 
together to identify potential approaches to address liability concerns across 
a multi-site area. 

•"Tasks: 
• Review "Ready for Reuse" technical determinations piloted in other 

EPA Regions.: Consider adaptation for a multi-site area. 
• Prepare Ready for Reuse technical determinations for suitable sites 

in the area either during or post cleanup. 

4. Establish a regular schedule of meetings to discuss the status and progress 
of each site arid to make sure individual actions are in-line with the overall 
goals. The purpose of these meetings are to provide a forum to promote 
cross-programmatic communication and to discuss expectations for each 
action (e.g., cleanup objectives, work schedules, institutional controls, 
reuse needs, etc). 

5. A final report will be written to summarize findings and lessons learned on 
One Cleanup Program approaches from the pilot study. 

PROJECT SCHEDULE 

Project Task Target Due 
Date 

Who 

Review existing technical data March 10, 2004 Technical 
Workgroup 

First coordination meeting; identify 
data gaps 

March 2004 Technical 
Workgroup 

Establish a project meeting schedule March 2004 Technical 
Workgroup 

Meet with County to discuss pilot 
project 

March 2004 Revitalization 
Workgroup 

Develop a community involvement 
plan 

April 2004 Revitalization 
Workgroup 

Develop a webpage on EPA Region 
m's website 

May 2004 Revitalization 
Workgroup 
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Project Task Target Due 
Date 

Who 

Review long range development plans 
for the area 

May 2004 Revitalization 
Workgroup 

Develop a common data platform and 
shared database to store data. 

June.2004 technical 
Workgroup 

Prepare a fact sheet on groundwater 
conditions in the area 

September 
2004 

Technical 
Workgroup 

Prioritize investigations and cleanups 
in the area to focus resources 

September 
2004 

Technical 
Workgroup 

Prepare "Ready for Reuse" Technical 
Determinations for sites during and 
post cleanup 

As appropriate Technical 
Workgroup 

Prepare Final Report Revitalization 
Workgroup 

MEASURES OF SUCCESS 

1. Number of human health exposures to contaminants reduced 
(number of persons or number of wells) 

2. Number of releases of contaminants from identified sites to the 
Little Elk Creek watershed reduced. 

3. Number of acres of contaminated sites in the pilot area used 
productively. 

4. Number of jobs created or retained in the pilot area associated with 
reuse of contaminated sites. 

5. Number of residential housing units constructed on or near 
contaminated sites. 

6. Number of sites which can show human exposures to contamination 
are "under control". 

7. Number os sites which can show migration of contaminated 
groundwater is under control. 

PROJECT FUNDING 

The Technical Workgroup will identify additional sampling or technical needs for 
the project. Existing state and federal program staffing and resources will be 
considered first to meet funding needs. If additional funding sources are needed, 
the following potential sources could be considered: 



Resources 

EPA Regional Geographic Initiative and Discretionary Funds 
OSWER Innovative Pilot Funds 
EPA's Office of Research and Development (research assistance) 
Brownfields assessment and cleanup grants 
Army Corp of Engineers (technical assistance) 

State Resources 

Priority Funding Areas 
Rural Legacy Program 
Brownfields Revitalization Program 
Live Near Your Work Program 
Job Creation Tax Credit Program 

Local and Private Resources 

Facilities and Responsible Parties?? 
Additional funding resources will be researched and investigated (e.g. local 
area tax credits) 




